

Extension of Time (EOT) Training

Course Audience: All Project Management Positions

Course Duration: 20Hrs

Course Location:

- ✓ Internal Training: SOFT-SYMBOLS Premises
- ✓ External Training: Client's Premises

What will you learn?

You will learn:

- ✓ Causes of Delays
- ✓ Project Baseline Schedule
- ✓ Tracking Delays
- ✓ Related Contractual Issues
- ✓ Calculating Delays Effect/Impact on Schedule
- ✓ Delay Mitigation
- ✓ Acceleration Plan
- ✓ Prolongation Cost
- ✓ Disruption
- ✓ Verification of Documents (Documentation)
- ✓ Defending an Extension of Time

Course Topics:

Claims

- ✓ Claims as definitions

Delays

- ✓ Delays in construction industry
- ✓ According to liability
- ✓ Compensable

Types of delays

- ✓ Non Compensable
- ✓ Non excusable
- ✓ According to occurrence
- ✓ According to effect & impact
- ✓ According to time of event

Delay analysis methodologies

- ✓ As-Planned VS As-Built
- ✓ Impacted As-Planned
- ✓ Collapsed As-Built
- ✓ Time impact analysis (TIA)

Analysis evaluation

- ✓ Subjectivity
- ✓ Changes in CPM
- ✓ Concurrency
- ✓ Float ownership
- ✓ Resources

Course Requirements by client in case of external training:

- ✓ Projector
- ✓ White Board